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THE MAY 2r3 O
DOE RUN - 2003

COMPANY ELPERALD LIVISIOs

SMELTING DIVISION

amiller@doenin com

May 16, 2003

Bruce Morrison
USEPA Reqion Vil 40322443

901 North 5" L

Kansas City, Kansas 66101 uperfund
Re: Transportation and Materials Handling Plan
Dear Bruce:

Thank you for taking the time to meet with Clif Gray and Dan Vornberg
earlier this week to discuss ways to reconcile differences in the haul route
portions or the Transportation and Materials Handling Plan. The following will
address the concerns listed in your letter of April 20" as modified and agreed to
in the meeting of May 14™

1. Vehicle wash facility location and operation:

Doe Run will leave the vehicle wash facility at its current location.
Concentrate truck traffic will be routed along the east side of the strip
mill building and entering the vehicle wash facility from the south side.
Therefore Doe Run will be able to leave the wash facility at its current
location. All lead concentrate trucks will be washed prior to exiting the
plant. Product trucks will not be washed unless lead loading (mg/f),
sampled by EPA, on the East Road midway between the loading dock
and the rail road tracks on the exit lane is higher than the lead loading
found on non-truck route road(s) in Herculaneum. (Non-haul route
road Jead loading and concentration will be determined by EPA) If the
East Road lead loading sample is greater than the lead loading sample
of the non-truck route road(s), then Doe Run will wash all trucks,
including product trucks, until EPA samples determine that the East
Road has been cleaned to lead level equal or less than the non-haul
truck road. If queing problems effect operations, or product truckers
refuse to agree to be washed in business impacting numbers, Doe Run
will suspend washing on product trucks and notify EPA and submit a
modification for EPA approval within 2 weeks.
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The new road for lead concentrate trucks and routing of lead
concentrate trucks to the vehicle wash station will be complete by
October 1, 2003.

. Realign the red and green zones appropriately:

Red and green zones will be aligned to ensure that all areas within the
plant, including the concentrate truck unloading area, are designated
red. If the EPA sampling on the East Road is greater than the lead
loading sample of the non truck route road(s) then Doe Run will
classify the East Road as red until such time as EPA samples
determine that the East Road has been cleaned to lead level equal to
or less than the non haul truck road.

. Wash all vehicles as they exit the facility-

Refer the #1 above.

. Submit schedules for the following BMP’s:

a. More effective street cleaning methods;

Doe Run has recently purchased a second dry street
sweeper. After repairs are completed on the original dry
street sweeper, Doe Run will be better able to provide daily
sweeper coverage except in the event of inclimate weather
or the unlikely event that both will be out of service for
maintenance at the same time.

b. Sealing lead concentrate trucks;

Plastic liners, while good for a land fill type application, are
not compatible with the matenals handling required for lead
concentrate at a smelter. Doe Run has banned pup trailers.
Tailgates will be sealed with a rigid rubber seal. We will
evaluate, with the carrier, a soft rubber seal. If this or other
seals and/or sealants are found effective, Doe Run will ask
EPA for approval..

c. Seal stock piles of lead bearing materials with a lime slurry
sealant;

Stock piles of lead concentrate, lead bearing secondary
materials and by-products will be sealed with a lime slurry
sealant or other dust suppressant beginning immediately.
Stock piles will be checked on a weekly basis and resealed
as necessary.

d. Minimize multiple handling of lead bearing materials;

Doe Run will construct a new lead concentrate unloading
facility which will allow the lead concentrate trucks to unload
directly into railcars. We will add sufficient rail cars to
significantly reduce our on pad storage of lead concentrate.



Engineering, contractor bids and materials acquisition: 6
months from date of approval of these revisions

Excavation, construction: 12 months from date of approval
of these revisions.

e. Convert strip mill building into a lead bearing material
storage area;

While this is a good idea, this building is not available as
previously thought. This building is needed for other
commercial needs.

f. Use super sucker or similar technology on the streets;

Doe Run will begin immediately to use our Ultra Vac or
similar technology on the sides of the haul routes from the
product dock, along the East Road to Station Street, along
Station Street to the corner of Station Street and Brown
Street going west and from the corner of Station Street and
Main Street to the corner of Main Street and Curved Street
going north. This will be done at least once every 6 months
beginning in May 2003. A schedule will be included in the
final submission.

Please accept this letter as satisfying the May 19" resubmittal of the
Herculaneum Transportation and Materials Handling Plan. Doe Run will submit
the above mentioned changes June 1, 2003 and updated drawings and work
procedures by June 30, 2003.

Should you have any questions, please call me at £36/933-3180. Doe
Run continues to look toward opportunities to make Herculaneum better
tomorrow than today.

Sincerely,
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Aaron W. Miller
Environmental Manager of Primary Smelting
The Doe Run Company

Cc  Clif Gray, Doe Run
Dan Vornberg, Doe Run
Bob Hinkson, MDNR



